» ~ APPENDIX.

® to query 5. &n answer to this interragstory i
volves the necessity of surveys and estinmiates; but eithe
plan would involve a heavy expenditure. o

“« to-eﬁwy 6. The difficult passes are, the lowy
point of rocks, the upper point of rocks, Miller’s Narrow
ana Harper’s Ferry Narrows: . a
“ 0 query7.The aggregate length ‘of the difficult pass
s € and 1-10 miles—that at the lower point of rocks i
3,427 feet—upper Point ¢ f Rocks is 3,107 feet—Millér
Narrows is 3.500 feet—and Harper’s Ferry Narrowsi
1,100 feet.
¢ 19 query 8. An independent - construction of th
the rail road will not he more expensive now as the eand
is located, than it would have been an inndependent con
struction of the'same work along the location of the canl
a8 made by Mr.Roberts,and the sum requir€d for theing
_pendent construction (see report of Knightand Robert)
was not 8o great, in my judgment,as to amount {o a prr
bibition of the rail road.
“ {o query9. The canal cannot now be removed ¥
as to give room for a rail road, without incurringned
1y if not quite as much expense to. the canal a3 would ¥
jneurred by the excavation, for ean indcpendent oo
_gtruction of the rail road. ‘
¢ o query 10. The time required to effect an aliv
yation in the location of the canal, would depend on th
axtent of the change, and the vigour with which b
work was prosecuted, but supposing the alteration toé!
tend to a removal of the canal for the entire breadths
the rail road, and that the work is urged as rapidly a
consistent with prudent . economy, the time occup!
would probably not be less than 8 or 9 months; it wol
of course delay and interfere with the operations of th
canal, to have a force of men daily engaged in blasti
rock from the adjacent cliffments and amount to a prol
“bition of all navigation on the canal for.the time it ct
tinued. |
«“ o query 11. The canal as now constructid
hias been planned, and is executing, as a whole; any di
rangement of its parts must necessarily injure it to
axisnt; we believe the eanal to be placed on the mos!




